
Deserivtions -from PSP 1999 Proposal 99-A~0S for T~ks 4 through~ 7 that wer~ not
~warded.

Task 4, Environmental Documentation

Environmental documentation will be prepared, as a part of the alternative .screening process. The
environmental document will meet the requirements of CEQA and NEPA and address the
impacts and benefits of each al.tmnative developed in the preliminary design task. It is
recommended that only those alternatives that survive the screening process be analyzed in
detail while limiting the discussion of o~er potential alternatives to a section summarizing
reasons for their dismissal. Cri~en the potentially significant impacts associated with some of the
probable alternatives and concerns with recreational and socioeconomic effects associated with
Lake Red BlufE it is assumed that the appropriate docamaent will be a joint Environmental
Impact Statement/Report (EIS/EIR). Where significant potential impacts arc identified,
appropriate mitigation measures will.be identified. Activities are ~M ~ include:

¯ Public sc~pin~
¯ Prepare administrative draft document, coordinating closely with pie-design effort
¯ Prepare public draft document
~, Respond to public comments/prepare final document
¯ Prepare findings/decision documents

Task 4 will provide (1) a detailed analysis of the relative merits and disadvantages of the
preferred alternative and other project alternatives; (2) a formal mechanism for disseminating
public information about the project and for public participation in the decision making process;
and (3) a Record of Decision in which the lead agencies formally identify and endorse the
preferred alternative or another alternative and its impact mitigation measures to be carried
forward. Once the Record of Decision is adopted, final design can be initiated and permit
acquisition activities can be finklized. It .is anticipated that either Reclamation or the USFWS will
be the lead agency under NEPA and that the TCCA will be the lead.agency under CEQA~
Deliverable, s: Administrative, public, and final EIS/EI~

Task 5, Permit Initiation

Once the preferred alternative has. been selected, permitting efforts will be initiated with the
appropriate agencies. Permits and approvals may be required by the ~’ollowing agencies:

¯ U.S. ArmyCorps of Engineers (404/Section 10 Permit)
¯ CDFG (Streambed Alt :eration Agreement/CESA compliance)
¯ NMFS (ESA comptianc¢)
¯ USFWS (ESA compliance)
¯ State Lands Commission (Lease Across State Submerged Lands)
¯ Regional Water Quality Control Board (Waste Discharge RequLmments/Stormwater)
¯ State Reclamation Board (Encroachment Permit)

- ¯ City of Red BlutT and Tehama County (conditional use permit)
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o Federal Emergency Management Agency (Letter of M~p Revision - floodplain
encroachment)

It is anticipated that this task will include 5 to 10 coordination meetings with agency personnel.
This task will al~ overlap with ongoing effortsin Phase I, which are focused on preliminary
contacts with all agencies listed above and identifying key contacts and processingthneframes.
Deliverabl~: Pe~it application documentation.

Task 6, Implementation Plan Refinement

An implementation plan will be developed for the preferred alternative. The preliminary
implementation plan developed in Phase I will serve as the starting point for the plan. The

-implementation plan will include potential financing mechanisms, an implementation schedule,
permitting information and rcspons~ilities, and the project monitoring and data evaluation plan.
Deliverable: Project Implementation PlarL

Task 7, Project Management

The project management task includes developing project instructions, work plan, schedule, staff
resource plan, and budgets; monitoring the schedule, expenditm~, and work progress; invoicing
for work completed; project status rrports;~ and ongoing communications with participating
agencies.

The following statement was included in the Proposal:

The NEPA/CEQA process, Task 4, may be defeated to a subsequent funding cycle, but this will
delay implementation ofthe solution. Without this solution, the benefits of other current or future
restoration activities in the SacrAm~ ento River/Delta cannot be maximized.
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